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Project status, August 2009

• Procurement started in December 2006

• Tunnel construction started in May 2007
• Some early works started in October 2007

– Excavating, earth moving and road construction

• Civil work started after the environmental permit, January 25, 2008

• Tunneling is finished
• Most of the civil work is finished
• Installation of process equipment and media is ongoing

• Project is on plan
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Crusher in the open pit
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Transfer station B (underground)

Boliden AB 2009-08-316

Intermediate ore storage, 
capacity: 30 000 tonnes
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Surface 
conveyor,
length: 3 km 

Boliden AB 2009-08-318

Concentrator

Main building
Area: 15 800 m 2

Volume: 710 000 m 3

Ore storage: 200 000 ton



5

Boliden AB 2009-08-319

Grinding section 1

Boliden AB 2009-08-3110

Flotation
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AITIK – Commissioning

Time plan

• w. 0932 Signal test, control system
• w. 0941 Start cold test crushers and conveyors
• w. 0949 Start cold test mills

• w. 0950 Start hot tests
• w. 1002 Start hand over tests
• 100401 Production mill section 1

• 100701 Production mill section 2

Boliden AB 2009-08-3112

1 Open pit
2 Pit crusher 
3 Truck workshop
4 Surface crusher
5 Intermediate stockpile
6 Belt conveyor
7 Main ore stockpile
8 Concentrator
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AITIK – Safety instructions

• Personal protective equipment:
– Helmet with chinstrap, protective shoes, high-visibility clothing

• Keep to the group
• Watch out for heavy transports
• Watch out for uneven surfaces

• Respect roped-off areas
• Don't walk under loads on cranes

REMEMBER - THIS IS A CONSTRUCTION SITE!


